


Page 1 of 24 
 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Kalamazoo River/Enbridge Spill - Removal POLREP-SITREP 
 

 
 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
 Region V  
 
 

 
 
 
Subject:   SITREP #32 

Kalamazoo River/Enbridge Spill 
Z5JS 
Marshall, MI  
Latitude: 42.2395273 Longitude: -84.9662018  
 



Page 2 of 24 
 

 To:    Lt. Paul Baker, Kalamazoo County Sheriff’s Office 
James Rutherford, Calhoun County Public Health Department 
Durk Dunham, Calhoun County Emergency Management 
Brian Whitsett, Michigan State Police, Emergency Mgt. 
Michael Masterson, MDNRE 
Kathy Schley, City of Battle Creek 
Leon Zupan, Enbridge 
Susan Hedman, U.S. EPA Regional Administrator 
Rebecca Humphries, MDNRE 
Jim Sygo, MDNRE 
Connie Gibson, Calhoun County Sheriffs Office 
Cheryl Vosburg, City of Marshall 
David Chung, U.S. EPA 
Jason El-Zein, U.S. EPA 
Duty Officer, NRC 
Michael Chezik, U.S. Department of Interior 
Linda Nachowicz, U.S. EPA 
OSLTF USCG, USCG 
Jill Slaght, 7th District of Michigan 
Ken Brock, 7th District of Michigan 
Bruce Vanotteren, MDNRE 
Brian Pierzina, PHMSA Central Region 
Thomas Hemminger, USCG Grand Haven 
Ronna Beckmann, U.S. EPA 
Scott Corbin, Allegan County EMA Director 

  
From:   Ralph Dollhopf, U.S. EPA Incident Commander 

Stephen Wolfe, U.S. EPA On-Scene Coordinator 
Jeff Kimble, U.S. EPA Deputy Incident Commander 
Mark Durno, U.S. EPA Deputy Incident Commander 

  
Date:    08/26/10   
  
Reporting Period: 1900 hours 08/25/10 to 1900 hours 08/26/10 



Page 3 of 24 
 

1. Introduction   
 
1.1 Background 
   
1.1.1 Site History 

 
Background Information 
Site Number:   Z5JS     Contract Number:    
D.O. Number:         Action Memo Date:    
Response Authority: OPA     Response Type:  Emergency  
Response Lead:  PRP      Incident Category:  Removal Action  
NPL Status:   Non NPL     Operable Unit:   
Mobilization Date:  7/26/2010    Start Date:   7/26/2010  
Demob Date:         Completion Date:    
CERCLIS ID:        RCRIS ID:   
ERNS No.:         State Notification:   
FPN#:   E10527     Reimbursable Account 
 
1.1.2 Incident Category 
 
Emergency Response -- Pipeline Rupture 
 
1.1.3 Site Description 
 
A 30-inch pipeline ruptured, releasing crude oil (NRC report of 19,500 barrels) into a 
culvert leading to Talmadge Creek.  Talmadge Creek is a tributary to the Kalamazoo 
River.  The response site is along Talmadge Creek and the Kalamazoo River running 
from Marshall, Michigan, to downstream of Battle Creek, Michigan.  The Kalamazoo 
River is bordered by marshland and developed properties for the approximate 30-mile 
stretch of the response site. 
 
1.1.4  Preliminary Removal Assessment/Removal Site Inspection Results 
 
Approximately 30 miles of the Kalamazoo River have been impacted.  The Kalamazoo 
River experienced flooding before and after the spill.  The river levels later fell and 
stranded oil in some backwaters, wetlands and floodplains.  Talmadge Creek was boomed 
off at the confluence to the Kalamazoo River.  Containment and absorbent boom were 
deployed along the Kalamazoo River and Talmadge Creek.  Containment and absorbent 
boom also were deployed in Morrow Lake. 
 
1.1.5 Enforcement Activities, Identity of Potentially Responsible Parties 
 
Enbridge is the RP. 
 
On July 27, 2010, EPA issued an Administrative Order under section 311(c) of the Clean 
Water Act to Enbridge.  Enbridge has submitted and EPA has approved the following 
deliverables required by the Order including but not limited to:  Operational Health and 
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Safety Plan; Pipeline Repair Workplan; Sampling and Analysis Plan; Quality Assurance 
Project Plan; Oil Containment and Recovery Plan; Source Area Remediation Plan; 
Remediation Plan for Downstream Impacted Areas; and Waste Treatment, 
Transportation, and Disposal Plan. 
 
1.2 Incident Objectives and Command Emphasis 
 
Incident Objectives 
 

1) Ensure health and safety of the public and response & recovery personnel. 
2) Maintain the isolation of Talmadge Creek and Kalamazoo River from the source 

area. 
3) Contain and recover oil and contaminated vegetation in Talmadge Creek and 

Kalamazoo River. 
4) Maintain effective unified communications with cooperating & assisting agencies 

and the public. 
5) Perform remediation & restoration of all affected public & private areas of river 

& river systems. 
6) Provide protection of environmentally and culturally sensitive areas including 

wildlife and historic properties.  
7) Protect threatened and endangered species & continue to recover & rehabilitate 

injured wildlife.  
8) Maintain Joint Information Center function. 
9) Continue to collect, coordinate, manage and communicate environmental and 

public health data. 
10) Obtain input from multi-agency Science Team to help establish protocols to guide 

cleanup of environmentally impacted areas. 
 

Command Emphasis 
 

1) Establish a separate Task Force to re-evaluate and enhance subsurface oil 
monitoring in the Kalamazoo River and at Morrow Lake, including a bottom 
survey and development of capture and management options.  

2) Review SCAT recommendations with Science Team, with emphasis on Division 
C, to coordinate near-term cleanup efforts.   

3) Concentrate resources for river, shore, and floodplain cleanup and sheen 
management in Division C, with emphasis on increased overall work efficiencies. 

4) SCAT update on entire river system. 
5) Enbridge to maintain primary responsibility for planning cycle and IAP 

development: 

 Monitor effectiveness of IAP briefing and use by Operations; 

 Reevaluate timing of operational period and meeting schedule; and 

  0630 Operations briefing at the new CP with Command & General Staff. 
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1.3  Strategic Considerations 
1)  Implement characterization of submerged oil contamination in the Kalamazoo 
River System above Morrow Lake Dam.   
2)  Complete characterization of pooled oil in flood plain and upland areas in 
Division C and Division D. 
3)  Review potential completion status of Division A (Source Area). 

 
2. Current Activities  
  
2.1 Operations Section 
  
2.1.1 Narrative  
 
The response site extends from the pipeline break to the dam at the end of Morrow Lake.   
Operationally, the response has been divided into two Oil Recovery and Cleanup 
Branches: East and West.  These branches have been geographically divided into five 
Divisions, A through E, with Division A starting at the pipeline break and Division E 
ending at the western edge of Morrow Lake (see attached map).  The East Branch 
includes Divisions A and B and the West Branch includes Divisions C, D and E.  
Division C is currently an area of command emphasis and has been further subdivided 
into four groups performing similar response activities in order to accelerate cleanup 
progress in that Division.  Certain control points are denoted by division letter then 
control point number (i.e., C3 refers to control point three within Division C).  
Additionally the entire length of the site is now divided into one-quarter mile sections.   
 
The Unified Command organizational charts (ICS 207 forms) are presented in Figures 1- 
4.  The ICS 207 Forms describe in detail the work breakdown structure for the response 
action. 
 
The following activities occurred during the reporting period from 1900 hours on August 
25 to 1900 hours on August 26, 2010: 
 
Division A 
 
Division A has extended into the upstream portion of Division B (to the upstream side of 
location B2) since the operations required there are more similar to those in Division A 
than Division B. 
 
Enbridge 
 
 Enbridge reported conducting IAP briefings with all staff.  Enbridge reported using black 
dirt rather than backfill material for wet area stabilization in Location A1 to Location A3 
and reported it as effective.   Enbridge reported their operations in Division A were 
strongly focused on completing cleanup efforts by August 27, 2010.  Enbridge reported 
removing standing oil in Division A.  Enbridge continued scraping soil with a backhoe 
and removing contaminated soil to the containment site.  Enbridge reported continuing 
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with the approved Pipeline Repair Plan, including backfilling, chipping and clearing 
activities.   Enbridge reported Division A nearing completion.   
 
EPA 
 
EPA observed that overnight backfilling efforts made significant progress.  Hot spot 
excavation continues.  EPA observed contaminated soil being removed for disposal.  
Wetland excavation continued.  Testing of the pipe continues.   
 
Division B 
 
Enbridge 
 
Enbridge reported conducting IAP briefings with all staff.  Enbridge reported pushing 
cleanup efforts at an aggressive pace, excavating the swampy area at Location B3.  
Enbridge also reported ongoing boom and skimmer maintenance.  Enbridge also reported 
continued oil collection at boom containment sites and replacement of contaminated 
boom as required.  Crews worked on chipping and scraping of oiled bank vegetation and 
soil along Talmadge Creek.  Enbridge reported laying swamp mat road along Talmadge 
Creek and constructing berms, flumes, and mat roads at Location B2.7.  
 
EPA 
 
EPA observed two backhoes excavating soil overnight at Location B2.7.  Excavation 
appeared nearly complete in Location B4 to Location B5.  Sheen and oil stringers were 
dramatically reduced in the larger pond near Location B4.5.  EPA did not observe any 
visible sheen reaching the Kalamazoo River.  Three underflow dams now have been 
constructed between Locations B4.7 and B5.0.  EPA observed hot spot excavation 
continuing across all of Division B.   
 
Submerged Oil Task Force (Division C, D, and E)  
 
A representative from the Submerged Oil Task Force observed data gathering at Morrow 
Lake.  Three sediment cores were collected from 0” to 2.6’ below ground surface at Mile 
37 in Morrow Lake.  After taking the cores, sheen was observed as the hole filled with 
water.  Pooled oil was observed on an exposed sandbar.  Sheen appeared whenever the 
boat moved.  Sheen was noted throughout Morrow Lake.      
 
Division C 
 
Enbridge 
 
Enbridge reported its operation is ramping up in Division C as resources are shifted from 
Division D and Division E.  During this operational period, Enbridge reported that more 
than 160 boats were deployed and is expecting the number to continue to rise.  Enbridge 
reported a focus on pooled oil on Island D and Island E.  Enbridge reported that it 
continued to use the new island access plan to minimize vegetation damage.  Enbridge 
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reported conducting island and shoreline cleaning and mobilized a new onsite contractor 
at Location C3.  In Location C5, Enbridge reported 34 personnel working between MP 
14.5 and MP 15 performing shoreline cleanup.  Enbridge reported an issue with hard 
boom not arriving in a timely manner.   Enbridge reported it completed development of 
the new deployment site at MP 14.  Enbridge reported conducting shoreline vegetation 
clearing at MP 14.25.     
 
EPA   
 
EPA observed crews clearing oiled vegetation over the entirety of Island E. EPA 
discussed a cleanup approach for addressing pools of weathered oil in the interior of this 
and other islands with the Enbridge supervisor.  EPA observed oil soaked absorbent 
boom at MP 7.5 and MP 9.0 that needed to be maintained.  EPA collected GPS 
coordinates for three areas with pooled oil within MP 6.25 to MP 9.75.  EPA observed 
Enbridge workers clearing overbank at MP 6.25 up to 100 feet from the bank.  
 
Division D 
 
Enbridge 
 
Enbridge reported boom management, vegetation removal, and oiled debris removal 
continuing throughout the operational period.  Enbridge reported addressing settlement 
issues on some earlier placed lines of gabion baskets and the construction of additional 
gabion baskets.  Enbridge reported that it shut down Location D 2.5 as part of the 
consolidation.  Enbridge reported completion of X-TEX sediment installation.  Enbridge 
reported that low water levels were creating problems for boat access.  Enbridge reported 
it is adjusting tactics, deploying smaller boats and utilizing waders to reach shallow areas.   
 
EPA 
 
EPA observed completion of the installation of the X-TEX sediment boom just above 
Location D4.  EPA observed ongoing boom maintenance activities, shoreline cleaning, 
and the collection of oiled debris and vegetation.  EPA START observed continuing 
sheen on north bank of Location D5 (Custer Street Bridge).  EPA observed Location D 
2.5 has been shut down with temporary fencing blocking shoreline access except for the 
gabion basket assembly area.  EPA observed resource consolidation was complete, 
allowing resources to relocate to Division C.   
 
Division E 
 
Enbridge 
 
Enbridge reported conducting a last sweep through Division E in preparation for the 
upcoming SCAT assessment.  Enbridge reported vegetation and debris removal today.  
Enbridge reported deploying more silt fence in Location E4 and investigating Morrow 
Lake for sheen and tar balls.   
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EPA 
 
EPA reported the demobilization of the MudPuppy II.  EPA reported all original gabion 
baskets have been switched for the latest design.  EPA also observed oil collection 
operations, shoreline cleaning, skimming operations, and boom maintenance.       
 
Branch Operations 
 
In addition to the East and West Recovery Branches, EPA, USCG and Enbridge 
Operations have five Branches that conduct activities in all Divisions:  DECON, 
Environmental Compliance and Oversight; Monitoring; Wildlife Environmental/Damage 
Assessment; and Air Ops.  
 
Environmental Compliance and Oversight Branch 
 
Enbridge reported Division A as 90% complete.  Enbridge reported they met with EPA to 
refine the SCAT process for the West Branch. Enbridge also reported they continued 
providing oversight for cleanup activities within Divisions C, D and E.   
 
EPA observed sampling of air monitoring, sediment, and surface water samples.    
 
DECON Branch 
 
Enbridge  
 
Enbridge is making final revisions to the approved decontamination plan.   
 
EPA 
 
EPA conditionally approved the decontamination plan.   
 
Monitoring Branch 
 
Enbridge 
 
The air sampling program continued to collect 24-hour grab samples, summa mini-can 
samples, grab samples, and passive dosimeter samples in addition to the real-time air 
monitoring samples.  Enbridge reported that its air sampling program continued to focus 
around Baker Estates mobile home park, the Ceresco Dam, and the leak site. 
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Enbridge reported collecting the following samples: 
 
Sample Type Number collected* 
Surface Water 19 
Vertical Water Column Samples 8 
Private Well Samples 1 
Sediment Samples 9 
Other 0 
Soil Samples 0 
*Reflects samples collected 08/26/10    
 
EPA 
 
EPA continued air monitoring in all divisions.  Tedlar bag air samples were collected in 
the 11 grid areas of Division B exposure units and in the five focus areas (Daycare 
Center, Baker Estates, Frac Tank Storage Area, Squaw Creek and Ceresco Dam).  EPA 
shadowed one Enbridge air monitoring crew in Division B and Division C.  No odor 
complaints were reported for this operational period.  All Tedlar bag samples submitted 
for analysis were below 6 ppbv for benzene.   
 
EPA collected the following monitoring samples: 
 
Media Sample Type Number collected* 
Air Summa Canister 0 
Air Tedlar Bags 32 
Air Monitoring Samples 287 
Surface Water Grab 0 
Sediment Grab 0 
*Reflects samples documented in SCRIBE as of 8/26/10. 
 
During this operational period, the four SCAT teams assessed portions of Division C.  
One SCAT team completed Location C3.2.  The other SCAT teams worked in Location 
C5.75 to Location C7.0. 
 
Wildlife Damage Assessment Branch  
 
USFWS worked with the Wildlife Branch to address oil-impacted wildlife.  The wildlife 
center continued to receive oiled animals collected along the Kalamazoo River.  There 
are 229 animals in live care.  A total of 335 animals have been rehabilitated and released.  
USFWS is assessing implementation of floodplain cleanup recommendations, evaluating 
fertilizer application to enhance bioremediation, assessing and addressing oil residuals in 
sediment.  USFWS continues to collect ephemeral data for the NRDA, primarily 
floodplain surveys of percentage of oiling and worked on protocols to determine baseline 
conditions of plant communities.  MDNRE staff sampled mussels and sediments at 
Location C3 (Historic Bridge Park), and Location C1.3 (11 Mile Road). An MSU 
graduate student collected data on algae Augusta.  A USFWS reconnaissance team 
observed heavy sheen on the Kalamazoo River close to Morrow Lake.  Many sheen 
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ribbons were present for approximately a mile near MP 37.5.  The sheen was heavier on 
the north shoreline than the south shoreline.  The observer, who had last been on the river 
on 8/17/10, noted this is a significant change in conditions.  
 
Air Ops Branch 
  
Enbridge 
 
Enbridge reported conducting 6 over-flights.  Enbridge reported an improved mud-line at 
the confluence of Talmadge Creek and the Kalamazoo River.  Enbridge reported no 
visible sheen trailing from the islands in Division C.  Enbridge noted new boom in place 
around the islands in Division C.  Enbridge reported sorbent boom above the Ceresco 
Dam where crews were actively spraying and directing sheen into the boom areas for 
collection.  Enbridge reported no visible sheen flowing over the Ceresco dam.  No visible 
sheen was reported on Morrow Lake and no sheen was observed in the wetland area at 
the delta of the lake. Two sheen monitors continue to operate on Morrow Lake.   
 
EPA 
 
EPA START accompanied Enbridge on one over-flight for observation in preparation of 
the daily situational briefing.  Since August 23, 2010, both the EPA START SitRep 
contractor and Enbridge have been using the Enbridge funded helicopter for their daily 
over-flights.  The EPA helicopter will be available, as needed, for IC and other federal 
needs.  During the over-flight, EPA observed a significant reduction in the sheen in the 
Mill Pond.  EPA also observed boats creating a wake in the river.   
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2.1.2 Progress Metrics 
 
All progress metrics in Section 2.1.2 are as reported by Enbridge and verified by EPA 
unless otherwise indicated. 
 
Boom Report* 

Number of Locations 33 

Boom Deployed (feet) 145,118 

Note: Since the transition of EPA's contractor's to Enbridge at 1900 hrs on 08/12/10, all boom is now 
controlled by Enbridge. 
*as of 08/25/10 1900 

Soil and Debris Waste Tracking 

Waste Stream Quantity Shipped 
(8/25/2010) 

Cumulative Quantity 
Shipped* 

Haz Soil1 801 yd3 15,319 yd3 

Non Haz Soil2 300 yd3 300 yd3 

Debris3 850 yd3 11,350 yd3 
* Information for water (other than daily quantity shipped) is reported in other tables below.  Quantity 
awaiting disposal is estimated. 

NA - Not provided by Enbridge 
1. Haz (benzene-impacted) soil is being sent to Envirosafe (Oregon, OH). 
2. Non-hazardous soil is being sent to Westside Recycling (Three Rivers, MI, as of August 24, 2010). 
3. Roll-off boxes containing waste sorbents, boom, pads, plastic, PPE, and oiled vegetation and biomass 
are being sent to EQ facility (Michigan Disposal) in Wayne, MI. 

 
Oil/Water Recovery Tracking 

Note: Some of the values in the tables below have been audited and reconciled by 
Enbridge and may not correlate with previously reported values. 

Oil/Water Collected by Location 

Location 
Cumulative Total 
Collected (gallons) 

(8/26/10 0700) 

Oil-Water Separation at Tank 1605, 
Enbridge Facility in Griffith, IN Facility 

(gallons) (8/25/10) 

Division A 4,421,240 Oil 659,000 

Division B 2,883,075 Water 1,439,000 

Division C 754,800 TOTAL 2,098,000 

Division D 117,825 

Division E 45,350 

Undetermined 109,200 

TOTAL 8,331,490 
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Liquid Shipped Off-Site (8/25/10) 

Oil/Water Leaving Site Destination 
Cumulative 

Quantity Shipped 
(gallons) 

Haz Water Dynecol, Detroit, MI 1,857,383 

Treated Non Haz Water Dynecol, Detroit, MI 124,700 

Treated Non Haz Water Battle Creek POTW 1,968,700 

Treated Non Haz Water 
Liquid Industrial Waste 
Services, Holland, MI 

332,700 

Treated Non Haz Water Plummer, Kentwood, MI 321,000 

Oil/Water 
Tank 1605, Enbridge 
Facility, Griffith, IN 2,098,000 

                                                          TOTAL 6,702,483 

Oil/Water Volume Summary  
(gallons) 

Oil/Water Collected 8,331,490 

Oil/Water Shipped Off-site 6,702,483 

OILY WATER 
REMAINING ON-SITE 1,629,007 

 
 
2.2 Planning Section 
 
ENVL participated in the Submerged Oil Task Force meeting and met with the PIO to 
discuss data transfer transparency issues.  The Data Management/GIS Unit incorporated 
Calhoun County and Kalamazoo County sampling data into the EPA database.  The 
DMU continued importing preliminary and validated data into SCRIBE.  EPA GIS 
continued the map processing, as requested.   
 
EPA FOBs observed a significant increase in cleanup activity throughout Division C.  
EPA FOBs observed vegetation removal as the focus of boat activities in all Division C 
Locations.  EPA observed debris removal and boat launch activities at Locations C0.1, 
Location C0.3, and C0.5.  Enbridge reported to EPA FOBs removal of an approximate 
average of 1,300 bags of debris from the staging area at Location C0.5. EPA observed 
completion of vegetation removal at Location C1 and completion of contaminated soil 
removal from MP 6.0 to MP 6.75. EPA reported Enbridge operations were mobilizing 
downstream to Location C2 to remove contaminated soil and vegetation.  In Location C3 
Enbridge reported to EPA FOBs that 55 workers began vegetation removal and soil 
excavation between MP 9.0 and MP 9.75.   EPA observed visible sheen along both 
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shorelines between MP 9.0 and MP 9.75.  EPA observed vegetation removal and sheen 
collection in Location C5 and Location C6. 
  
2.2.1 Anticipated Activities for Next Reporting Period 
 
In the next operational period, Operations anticipates performing the same or similar 
activities as in the previous operational period, with a focus on activities in Division C. 
 
2.2.2 Issues  
 
There was no Public Health Workgroup meeting today.  Public Health reviewed air 
sampling and air monitoring data. There were no detections for benzene at or above the 6 
ppbv action level.   
 
2.3 Logistics Section 
 
EPA Logistics continued to work with Enbridge logistics staff to resolve problems with 
trailers at the new ICP.  Most continuing safety issues identified by MIOSHA have been 
corrected.  Checks on the air conditioners are being performed daily.  The lavatory 
pumping has been increased to four times daily.   
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2.4 Finance Section 
 
The current NPFC issued ceiling is $16 million.  Approximately 77.3% of the ceiling has 
been spent through August 25, 2010, with a burn rate of $302,962 per day.  These cost 
summaries reflect only EPA-funded expenditures for the incident. 
 
    FPN E10527 ‐ Enbridge Pipeline Oil Spill    
    As of:   8/25/2010       

ERRS Contractors     Est. Expended   
Est Burn Rate 
(Lastest Daily) 

 

EQM (EPS50802)  T057  $1,258,770   $0    

    T060  130,938   14,000    

LATA (EPS50804)    1,451,396   0   

ER LLC (EPS50905)    723,669   0   

             

ERRS Contractors    $3,564,773   $14,000   

             

START Contractor            

WESTON (EPS50604)  3,631,951   124,800   

   Response Contractor Sub‐Totals  $7,196,724   $138,800   

EPA Funded Costs:            

  Total EPA Costs    2,544,449   95,450   

Pollution Removal Funding 
Agreements:       

 

   Total Other Agencies  $1,096,392    $31,157    

             

Sub‐Totals    $10,837,565   $265,407   

  Indirect Cost (14.15%)  1,533,515   37,555   

Total Est. Oil Spill Cost  $12,371,081   $302,962   

             

             

2.5 Safety Officer 
 
The EPA Safety Officer Reported a minor illness.  The Enbridge Safety Officer reported 
several minor first aid incidents involving poison ivy and instructed staff on identifying 
poison ivy.  Additionally, Enbridge reported one minor injury, one minor illness, and one 
injury pending classification.  The Enbridge Safety Officer reported a minor injury 
resulting in law enforcement response.  No other incidents were reported.   
 
2.6 Liaison Officer 
 
The LNO followed up on items from the August 25, 2010, meeting of the Assisting and 
Cooperating Agencies. The LNO provided information to the City of Battle Creek about 
providing a children’s tour of the Wildlife Recovery Center.  The LNO also referred a 
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report of oil on or near a residential property in Calhoun County to Operations.  The LNO 
referred to the PIO requests from the City of Battle Creek and the Global Citizens River 
Conservation for EPA representatives to speak at two separate events on October 2.    
 
2.7 Information Officer 
  
PIO/JIC received three requests for speakers.  These requests included two from the City 
of Battle Creek and one from the City of Marshall referred to the PIO from the LNO.   
 
JIC staff operated the media inquiry line and performed media monitoring. 
 

Media Inquiry Line (877-440-7157) 
Calls received during reporting period: None 

 
Enbridge reported the following call volume and community center visits: 
 

Oil Spill Public Information Hotline (800-306-6837) 
Calls received during reporting period: 80 
 
Community Center Visits:     48 
Visits by location during reporting period: 

   Battle Creek   31 
             Marshall   17 

 
Enbridge reported that it received five inquiries from its www.response.enbridgeUS.com 
website. 
 
2.8 Response Actions to Date 
 
Response Actions to date may be found in Situation Reports 1 through 31.   
 
3. Participating Entities  
  
3.1 Unified Command 
 
U.S. EPA 

MDNRE 

Michigan State Police Emergency 
Management Division 

City of Battle Creek 

Calhoun County Public Health 
Department 

Calhoun County Emergency 
Management 

Kalamazoo County Sheriff 

Enbridge (Responsible Party) 
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Cooperating and Assisting Agencies 
Cooperating Agencies  
 
51st Civil Support Team Michigan 
National Guard  

ATSDR 

Allegan County Emergency 
Management 

American Red Cross 

Calhoun Conservation District 

Calhoun County Commission 

City of Kalamazoo 

City of Marshall 

Emmett Township 

Federal Energy Regulatory Commission 

Fredonia Township 

Kalamazoo County Office of Emergency 
Management  

Kalamazoo River Watershed Council 

Marshall Area Firefighters Ambulance 
Authority 

Marshall Police Department 

Marshall Township Government and 
Fire Department 

Michigan Department of Agriculture 

MDCH 

MIOSHA 

National Transportation Safety Board 

Natural Resource Group 

NOAA 

Oakland County HAZMAT 
OSHA 

PHMSA 

USCG 

U.S. Department of the Interior/USGS 

USFWS
 
 
3.3 Congressional Presence 
  
State Representative Jase Bolger 
State Representative Kate Segal 
State Representative Ken Kurtz 
State Representative Phil Browne 
State Representative Phyllis Browne 
State Representative Bob Geuctk 
State Representative Tanya Schuitmaker 
State Senator Mike Nofs 
U.S. Congressman Mark Schauer 
U.S. Senator Carl Levin 
U.S. Senator Debbie Stabenow
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4.0 Personnel On Site 
 

Agency/Entity 
Numbers 
Reported 

EPA    45 

START  63 

Calhoun County Public 
Health Dept. (CCPH) 

4 

Calhoun County (CC) 
Sheriff 

6 

City of Battle Creek  3 

Kalamazoo Sheriff  2 

MDA  0 

MDCH  0 

MDNRE  21 

Michigan State Police 
(MSP) 

7 

NOAA ‐ National 
Weather Service 

2 

NOAA‐ NRDA  2 

USCG  8 

USDA  2 

USFWS  12 

USFWS Contractors  2 

Enbridge  19 

Enbridge Contractors  1602 

Total   1800 
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5. Definition of Terms 
   
ATSDR   Agency for Toxic Substances and Disease Registry  
CCPH    Calhoun County Public Health  
CIC   Community Involvement Coordinator 
DMU   Data Management Unit 
EMT   Emergency Medical Technician 
ENVL   Environmental Unit Leader 
EPA   Environmental Protection Agency 
ERRS   Emergency and Rapid Response Services 
ERT   Emergency Response Team 
EU   Environmental Unit 
GLNPO  Great Lakes National Program Office 
H2S   Hydrogen Sulfide 
HASP   Health and Safety Plan 
IAP   Incident Action Plan 
IC   Incident Commander 
ICP   Incident Command Post 
IN   Indiana 
JIC   Joint Information Center 
LEL   Lower Explosive Limit 
LNO   Liaison Officer 
LSC   Logistics Section Chief 
MDA   Michigan Department of Agriculture 
MDCH   Michigan Department of Community Health 
MDMB   Michigan Department of Management and Budget 
MDNRE   Michigan Department of Natural Resources and Environment  
MI    Michigan  
MIOSHA  Michigan Occupational Safety and Health Administration  
MP   Mile Post 
NRC     National Response Center  
NOAA    National Oceanic and Atmospheric Administration  
NPFC   National Pollution Fund Center 
OSHA    Occupational Safety and Health Administration  
PHMSA   Pipeline and Hazardous Materials Administration 
PIO   Public Information Officer 
PPE   Personal Protective Equipment 
ppm   Parts Per Million 
POTW   Publicly Owned Treatment Works 
QA/QC   Quality Assurance/Quality Control 
RP   Responsible Party 
SCAT   Shoreline Contamination Assessment Team 
START   Superfund Technical Assessment and Response Team  
T&D   Transfer and Disposal 
UC   Unified Command 
USDA   United States Department of Agriculture 
USCG    United States Coast Guard  
USDOT   United States Department of Transportation  
U.S. EPA  United States Environmental Protection Agency 
USFWS   United States Fish and Wildlife Service  
yd3   Cubic Yards 
VOCs    Volatile Organic Compounds  
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6.0 Source of Additional Information 
 
6.1 Additional Information 
 
For additional information please refer to http://www.epa.gov/enbridgespill.html. For sampling analysis data, 
please see http://www.epa.gov/enbridgespill/data/datawater.html. 
 
6.2 Reporting Schedule 
  
SITREPs have been created daily and will continue until the UC establishes a different reporting schedule, in 
conjunction with the planning cycle.  
 
7.0 Situational Reference Materials 
 
See attached Map, entitled “Kalamazoo River/Enbridge Spill Overview Map,” for more information. 
 
See attached Unified Command Organizational Charts (ICS 207) entitled, “Enbridge Pipelines Response 
Unified Command”, “Planning Section”, “Operations”, and “Division C.” 
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